CIiTY OF SUGAR LAND

Engineering Department

CIP Project Number: DR0901
Title: Radar Based Flood Alert System

Project Phase: Design
% of Phase Completion

Design
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Cost for this Phase: $ 80,000
Funding Sources: General Revenue
Project Manager: Shashi Kumar, P.E.
Contractor: NA - Study/Design
Consultant: PB Bedient and Associates

Project Description:

The radar based Flood Alert System is an enhancement to the City's current Flood Alert System, and
is proposed to be integrated with the existing system. This system has the ability to provide early
warning on an imminent flooding situation, so that that it provides lead time for operational
personnel to plan for emergency response. This ALERT system is initially proposed for the Oyster
Creek Watershed.

Justification: The radar based ALERT System provides "lead time" in flood warning, which is an
added advantage over the conventional ALERT systems. The benefits of this system outweigh the
costs of implementation. City of Austin and Rice University Campus are some of the entities that
have successfully implemented this system.

Updates:
February 2009: Consultant has been selected and the scope is being finalized. Award of contract is
being scheduled for the March 17, 2009 City Council Meeting.



March 2009: Award of contract is being scheduled for the April 7th, 2009 City Council Meeting.
Engineering staff reviewed the set-up of a similar system for the Brays Bayou/ Rice University Campus.

June 2009: A meeting was held with Phillip Bedient and Associates to get update on the project. Model
updates are underway and the project is approximately 20% complete

July 2009- Consultant has requested historical rainfall data for model development and
calibration. Data collection effort is currently underway.

August 2009-Historical rainfall/ stream level data was furnished for the consultant to facilitate
model development/ calibration.

September 2009-Model calibration effort is underway. A progress meeting is scheduled in mid
October and more details would be made available at this meeting.

December 2009 - Model calibration effort is still underway. Due to lack of significant rain events in
2009, the calibration effort had to be extended so as to gather rainfall/ stream level data during more
significant rain events. The rain events that occurred in fall/ winter of 2009 would facilitate this effort.
A BETA version of the ALERT system is expected to be ready by February 2010.

March 2010 — The project is about 90% complete. A workshop is being planned for City Council on
4/6/2010.
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